

Project Proposal//

BG&S PEENING

Prepared for: BGC&S Peening
Prepared by: Jay Good + Nathan Kress
April 4, 2008

Executive Summary

Objective

To revise and enhance the current BG&S website (<http://www.peeningconsultants.com>) with a focus on increased usability, completion of all pages and forms, and updating of current information.

This includes;

- Explanation to the client of the current content management system installed on the site by Joseph Polk in the original development of the site

- Development of a 'quote' page and form

- Updating of the "Frequently Asked Questions" area of the site

- Addition of a simple, "Did You Know?" page for the posting of white papers

- Adding list of BG&S certifications to the site

- Changing of current, incorrect ISO number to correct number: C2007-00431

- Changing color of current contact page email form to a more legible and lighter color

Correction of the "photos" section, to that new photos may be both uploaded and removed

Pricing and Timing

Development time (including testing and debugging) will be 20 hours.

Cost Estimate: \$1,600.

If agreed, please sign and fax back to 412.945.5177.

Client

400lb.communications